
PROJECT REPRESENTATIVE’S DAILY REPORT Pg.    1     
  Report No. 035            
  Date: 2014-10-06  

  Day:  Monday   

  

Architect: Kang Associates 

   

Project: Renovation and Addition to Tewksbury Town Hall 

 

OPM: CBI Consulting Inc. Clerk of the Works:  Jeff Barnes 

 

Contractor: G.V.W., Inc. 

 
  Weather: 7:30 am: sunny Noon: sunny 3:00 pm:  sunny 

 Temperature:   7:30 am:   34° Noon: 58° 3:00 pm:  64°  
 

Superintendent: Vinnie Bomal 

 
PERSONNEL 

COUNT 

Spec 

Section 
 

Contractor 
 

Trade 
 

Foreman 
 

Journeymen 
 

Helpers 

 

Total 
 

General 

Contractor: 

Div. 06 

Div. 04 

09 90 00 

02 41 19 

GVW 

Carpentry 

Masonry 

Painting 

Demolition 

1 

0 

1 

1 

0 

0 

0 

0 

0 

0 

0 

4 

1 

0 

1 

5 
 

Subcontractors: 

   02 08 00 
A & J Demo 

Services 

Asbestos 

Abatement 
0 0 0 0 

 
26 00 00 Griffin Electric Electrician 0 0 0 0 

 
22 00 00  

Lapan 

Mechanical 
Plumber 0 0 0 0 

 
       

 
       

Total:    3 0 4 7 

 
 

DAILY REPORT 

Activities Today: 

1) Carpenter is working on installing a temp ladder to access the attic space during construction. 

2) The painter is working on scraping the top half of the cupola. 

3) The chimney is in the process of being demolished. 

4) The structural engineer came to the site to meet with the super to review questions.  The engineer will issue a report. 

5) Debris removal is in process from all floors of the building. 

6) The plaster parge coat on the masonry walls behind the stage is still being removed. 

                                                                                                                 

Copies to: Richard Montuori, Town of Tewksbury 

 Ed Johnson, Town of Tewksbury 

 Steve Sadwick, Town of Tewksbury 

 Wayne Lawson, CBI 

 Jenne dos Santos, CBI 

 Kaffee Kang, Kang Architects 

 Jennifer Pincus, Kang Architects  



PHOTO INDEX 
 

 

Photo showing the cupola in the process of 

being scraped. 

 

Photo showing the chimney in the process of 

being demolished. 

 

Photo showing one of the construction ladders 

that was made. 

 

Photo showing the other construction ladder and 

chimney demolition. 



 

Photo showing demo work at the stage still in 

progress. 

 

Photo showing demolition of the meeting hall 

ceiling looking west.  This work was done on 

10/3. 

 

Photo showing demolition of the meeting hall 

ceiling looking east.  This work was done on 

10/3. 

 


